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Caltrans Field Office SFOBB - Seismic Replacement Project

345 Burma Road Status of Construcdtion
Oakland, CA, 94607 Week Ending May 2", 2003
aklan g May
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 30% http://www.newbaybridge.org
Complete — 16% http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion — Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS
=  Pier 16E — Continued cutting slots in piles and boxes
Pier 15E — Continued dredging out material from within the driven piles
Pier 14E — Drove two piles to tip — five of six piles have now been driven
Pier 13E — Poured 1.5m concrete lift into the steel footing box
Pier 12E — Poured 1.5m concrete lift into the steel footing box
Pier 11E — Poured 1.5m concrete lift into the steel footing box
Pier 10E — Continued structure excavation operations within the cofferdam
Pier 9E — No activity this week
Pier 8E — No activity this week
Pier 7E — Began driving sheet piles
PRECAST YARD (Stockton)
= Repairs were made to previously poured panels and segments
= No panels were poured
=  Poured segment 3E
=  Continued assembly of the hinge bed
OTHER
= Pier table mock-up — Poured 5/1/03. Monitoring for compliance with mass concrete spec
= Pier mock-up — Cored for strength cylinders

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’'s schedule and weather conditions
FOUNDATIONS
Pier 16E — Begin installing and welding pilehead connection plates
Pier 15E — Complete pile clean out and pour concrete plug
Pier 14E — Drive remaining pile and cut tops to elevation
Pier 13E through 11E — Begin placing footing boxes into coffercells
Pier 10E through 8E — Continue excavation and place gravel bedding
Pier 7E — Continue driving sheet piles
Footing Boxes for Piers 10E and 9E are estimated to arrive June 6™ 2003 from Texas
PRECAST YARD (Stockton)
=  Cast four panels next week
= Cast one segment on 5/5/03
=  Pick first segment off casting bed on 5/7/03
= (Casting bed #3 — Expected completion date of assembly is for mid-May

COMPLETED PROJECTS
GEOFILL (04-012054) Project accepted — April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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